
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:51 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 627 Date: 14-Aug-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 71

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 - 1 A load transfer on the side &
main spans on the South side . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the preparations for the load transfer .
Crews had to lower the high lines & release the catwalk on the South main span . They started at 7:10 AM.
Crews were done at 9:50 AM. They left at 10:00 AM.

Matt , Pablo , Lonny , Mathew , & Rene had to work on the tower release . Crews had to connect the
hydraulic pump & power line . They were done at 7:45 AM. They started to release the tower at 8:00 AM.
They were done at 8:15 AM.

ABF surveyors & Matt had to survey the tower . The tower stayed in the same position as before . It did
not move East

Gary , Ethan , Hayes , Jose , & Stanley had to work on the load transfer on the South spans . Crews
came to the site at 11:00 AM. They stared at PP # 26 . Crews had to connect the power & hydraulic lines ,
prepare their tools & equipments. They were done at 11:00 AM. They started on the load transfer at 11:10
AM. Crews were done at 11:30 AM. Crews had to pull the rods 20 mm. & they had to go to 450 PSI
pressure .

After that , crews had to mobilize to work at PP # 34 . They started at 11:35 PM. Crews had to pull the
cable 40 mm. & with 900 PSI pressure . They were done at 1:00 PM.

Then , crews had to work on load transfer at PP # 50 . They started at 1:10 PM. Crews were done at
2:20 PM. Crews had to pull on the rods 390 mm. & pressure of 1100 PSI . Crews were short 50 mm. than
the required pull for Phase 1 - 1A

In addition to that , crews had to work on miscellaneous activities for the load transfer .
They were done at 3:50 PM. They started at PP # 58 at 3:20 PM. They were done at 4:00 PM.

Finally , crews had to work at PP # 70 . Crews had to align the rods before they started on the load
transfer when the lower beam sled from its location . The lower beam was not hooked to the to the
suspender bracket properly . Crews had to install chain falls to bring the lower beam back & lock it in place
& install 2 turn buckles . They were done at 4:50 PM. Crews had to pump the hydraulic jacks half way &
lock he rods . They were done at 5:05 PM. Crews left at 5:10 PM.

In the office , I had to work on my reports for yesterday & today . I was done at 6:30 PM. Check
Douglas's report for detailed activities for the load transfer . Check Bob's report for the tower release
activities

Bid Item: 053 T-HEA-BDP.05304-0120F4 Tower Head Bolt Diaphram

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 627 Date: 14-Aug-2012 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 3.00 0.00 0.00 3.00

APP JONATHON BISKNERIronworker 3.00 0.00 0.00 3.00

JNM JACOB MECHEIronworker 3.00 0.00 0.00 3.00

JNM CASEY LUXIronworker 3.00 0.00 0.00 3.00

APP AUGIE SOLISIronworker 3.00 0.00 0.00 3.00

FOR ANTHONY COSTAIronworker 3.00 0.00 0.00 3.00
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